2011 MISSOURI RIVER LEVEE REHAB UPDATE
Mi-De
US Army Corps Carroll County, Missouri

of Engineers

Updated as of April 3, 2012

Kansas City Residence Office

Kansas City District

Schedule

Request for Assistance: Sept. 15, 2011
Damage Survey Report: Jan. 24, 2012
Award Date: TBD
Notice to Proceed Date: TBD
Contract Duration: TBD
Contract Original Completion Date: TBD
Contract Current Completion Date: TBD
Estimated Completion Date: TBD

Progress

% Complete Actual:
% Complete Schedule:
Construction Contract Placement:

Funds Source: FCCE — Rehabilitation
Award Contract Amount:

Current Contract Amount:

Pending MOD Amount:

Project: Mi-De Levee District
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Seeding and Mulching.

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil




Kansas City Resident Office Kansas City District

Project Information Report Status: Approved by Northwest Division on 2/14/12.
Real Estate Status: In progress

Design Status: In progress




